

2022 RTP Update - TAMC's Draft Timeline

2019	2020	2021	2022
<div>Sept. 2019 AMBAG to present to TAMC TAC</div>	<div>Jan. 2020 AMBAG issue NOP for joint MTP/SCS EIR</div>	<div>Jan-Dec 2021 Preperation of Draft EIR</div>	<div>March-May 2022 W/AMBAG - Respond to comments on Draft 2045 MTP/SCS</div>
<div>Oct. 2019 TAMC to present to TAC - RTP Process and Timeline</div>	<div>April - Nov 2020 RTPA's update to project / program costs for AMBAG</div>	<div>BOARD ACTION Jan/Feb 2021 Board adoption of final project list</div>	<div>June 2022 AMBAG approves Final EIR and 2045 MTP/SCS</div>
<div>Nov. 2019 TAMC to present to BPC - RTP Process and timeline</div>	<div>March/April 2020 TAMC to present to TAC on updating project list/costs</div>	<div>Feb 2021 Deadline to submit final project list to AMBAG</div>	<div>BOARD ACTION June 2022 Board approval of Final RTP and adoption of CEQA findings/joint EIR</div>
<div>BOARD ACTION Dec. 2019 Board adoption of Goals, Policy Objectives, PMs</div>	<div>June 2020 TAMC to complete local jurisdiction coordination on Master Plans</div>	<div>July-Dec 2021 AMBAG to Prepare Draft MTP/SCS</div>	
	<div>Sept. 2020 RTPA deadline for input on Growth Forecast/planned projects</div>	<div>BOARD ACTION Dec. 2021 Board to recieve draft RTP and release notice to public for review / comment</div>	
	<div>Nov. 2020 TAMC to present financial projections to EXEC</div>	<div>Dec. 2021 AMBAG release Draft EIR for MTP/SCS for public review and comment</div>	
	<div>Dec. 2020 TAMC Draft Financial Revenue Projections</div>		
<div>2019 - 2022</div> <div>Ongoing Public Outreach, education, and marketing of MTP/SCS and RTP with AMBAG</div>			

 AMBAG
 TAMC
 TAMC Board Action