

**AMENDMENT NO. 1 TO THE AGREEMENT FOR PROFESSIONAL SERVICES
BETWEEN
THE TRANSPORTATION AGENCY FOR MONTEREY COUNTY
AND GHD**

THIS AMENDMENT NO. 1 to the agreement dated November 6, 2019, between the Transportation Agency for Monterey County, hereinafter referred to as "TAMC," and GHD, Inc., a California Corporation, hereinafter referred to as "Consultant," is hereby entered into between TAMC and the Consultant.

RECITALS:

- A. **WHEREAS**, TAMC and Consultant entered into an agreement for professional services on November 6, 2019, hereinafter referred to as "Agreement";
- B. **WHEREAS**, TAMC and Consultant desire to extend the schedule as stated in the Consultant Agreement in order to amend the project schedule due to COVID-19 impacts; and
- C. **WHEREAS**, TAMC and Consultant desire to amend the total compensation not-to-exceed amount to provide additional project management funds due to COVID-19 impacts and additional funds for evaluation of off highway traffic impacts.

NOW, THEREFORE, the parties agree to amend the Agreement as follows:

1. **TERM OF AGREEMENT**

The term of this agreement is extended to June 30, 2022.

2. **TOTAL COMPENSATION**

The total compensation to be paid pursuant to this Agreement as amended shall be increased by Twenty-Nine Thousand Nine Hundred Thirty-Five Dollars (\$29,935.00), and the total compensation shall not exceed Five Hundred Fifty-One Thousand Four Hundred Forty-Eight Dollars (\$551,448.00). All references to the amount \$521,513 shall be replaced with the amount \$551,448. The Budget attached to the Agreement as Exhibit B is hereby replaced with the revised Budget dated May 26, 2021 and shall be effective upon execution of the Amendment. The revised Budget is attached hereto as Exhibit B.

3. **SCOPE OF WORK**

Task 5.3, Travel Patterns and Trip Diversion, shall be amended to include the following text:

Perform an analysis of increased volumes and traffic pattern changes on the local road network and analyse changes in operations at local roadway intersection resulting from potential closure of at grade crossings along US 101. This analysis will better inform alternative improvement selection for offsetting the closure of turning movements along US 101.

4. REMAINDER OF TERMS UNCHANGED

All other terms of the Agreement remain in full effect.

An executed copy of this Amendment No. 1 shall be attached to the Agreement and shall be incorporated as if fully set forth therein.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment to the Agreement with GHD.

GHD, Inc.

TAMC

By: _____

By: _____

Name:
Title:

Debra I. Hale
Executive Director

Dated: _____

Dated: _____

By: _____

Name:
Title:

Dated: _____

INSTRUCTIONS: If Consultant is a corporation (including limited liability and nonprofit corporations), the full legal name of the corporation shall be set forth together with the signatures of two specified officers. If Consultant is a partnership, the name of the partnership shall be set forth together with the signature of a partner with authority to execute this Agreement on behalf of the partnership. If Consultant is contracting in an individual capacity, the individual shall set forth the name of his or her business, if any, and shall personally sign the Agreement.

Approved as to form:

TAMC Counsel

Dated: _____

