

AMENDMENT #1 TO AGREEMENT FOR PROFESSIONAL SERVICES
BETWEEN
THE TRANSPORTATION AGENCY FOR MONTEREY COUNTY
AND
AECOM TECHNICAL SERVICES, INC.

THIS AMENDMENT NO. 1 to the agreement dated April 24, 2019, between the Transportation Agency for Monterey County, hereinafter referred to as “TAMC,” and AECOM Technical Services, Inc., hereinafter referred to as “Consultant,” is hereby entered into between TAMC and Consultant.

RECITALS:

- A. **WHEREAS**, TAMC and Consultant entered into an agreement for professional services on April 24, 2019, hereinafter referred to as “Agreement”;
- B. **WHEREAS**, the Agreement relates to the Monterey Bay Area Network Integration Study (the “Study”), which has been drafted for Board consideration; and
- C. **WHEREAS**, TAMC and Consultant agree more time is needed to complete the project and agree that December 31, 2021 is the revised anticipated completion date;

NOW, THEREFORE, the parties agree to amend the Agreement as follows:

1. TERM OF AGREEMENT

Paragraph 2 of the Agreement (Term of Agreement), as amended, shall be amended to replace the date “June 30, 2021” with the date “December 31, 2021”.

2. REMAINDER OF TERMS UNCHANGED

All other terms of the Agreement, as amended, remain in full effect.

An executed copy of this Amendment No. 1 shall be attached to the Agreement and shall be incorporated as if fully set forth therein.

AECOM Network Integration Study Contract Amendment #1
Approved by TAMC Board of Directors June 23, 2021

IN WITNESS WHEREOF, the parties hereto have executed this Amendment #1 to the Agreement with AECOM Technical Services, Inc.

TAMC:

AECOM TECHNICAL SERVICES, INC.:

Debra L. Hale
Executive Director

(date)

Diane Cowin
Vice President

(date)

Eugene Kim
Director of Operations, Transportation

(date)

Approved as to form:

TAMC Counsel

(date)