

AMENDMENT # 1 TO AGREEMENT FOR PROFESSIONAL SERVICES
BETWEEN
THE TRANSPORTATION AGENCY FOR MONTEREY COUNTY
AND
HDR ENGINEERING, INC.

THIS AMENDMENT NO. 1 to the agreement dated October 28, 2015, between the Transportation Agency for Monterey County, hereinafter referred to as "TAMC," and HDR Engineering, Inc., hereinafter referred to as "Consultant," is hereby entered into between TAMC and Consultant.

RECITALS:

- A. **WHEREAS**, TAMC and Consultant entered into an agreement for professional services on October 28, 2015, hereinafter referred to as "Agreement;"
- B. **WHEREAS**, the Agreement relates to the Salinas-San Jose Coast Rail Line Environmental Review (the "Project");
- C. **WHEREAS**, the Project has been delayed by longer partner agency review times beyond what had been anticipated in the original contract schedule, and the current schedule shows final document approval in Spring 2018; and
- D. **WHEREAS**, TAMC and Consultant desire to extend the time to complete the work in this contract; and
- E. **WHEREAS**, Consultant has verified that the amounts remaining in the Budget under the Agreement are sufficient to complete the services described in the Agreement;

NOW, THEREFORE, the parties agree to amend the Agreement as follows:

1. **TERM OF AGREEMENT**

The Paragraph 2 of the Agreement (Term of Agreement) shall be amended to replace the date "June 30, 2017" with the date "June 30, 2018".

2. **REMAINDER OF TERMS UNCHANGED**

All other terms of the Agreement, remain in full effect.

An executed copy of this Amendment No. 1 shall be attached to the Agreement and shall be incorporated as if fully set forth therein.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment #1 to the Agreement with HDR Engineering, Inc.

TAMC :

HDR ENGINEERING INC.:

Debra L. Hale
Executive Director

(date)

Approved as to form:

TAMC Counsel

(date)

(date)