

AMENDMENT # 2 TO AGREEMENT FOR PROFESSIONAL SERVICES
BETWEEN
THE TRANSPORTATION AGENCY FOR MONTEREY COUNTY
AND
KIMLEY-HORN AND ASSOCIATES

THIS AMENDMENT NO. 2 to the agreement dated September 28, 2015, between the Transportation Agency for Monterey County, hereinafter referred to as "TAMC," and Kimley-Horn and Associates, hereinafter referred to as "Consultant," is hereby entered into between TAMC and the Consultant.

RECITALS:

- A. **WHEREAS**, TAMC and Consultant entered into an agreement for professional services on September 28, 2015, hereinafter referred to as "Agreement;"
- B. **WHEREAS**, TAMC and Consultant approved Amendment #1 on December 12, 2016 to extend the project agreement to June 30, 2017;
- C. **WHEREAS**, the Project has been delayed by travel demand modeling tasks taking longer than what had been anticipated in the amended contract schedule, and the current schedule shows final design concluding in Summer 2017; and
- D. **WHEREAS**, TAMC and Consultant desire to extend the schedule as stated in the Consultant Agreement in order to allow sufficient time to complete the original scope of work;

NOW, THEREFORE, the parties agree to amend the Agreement as follows:

1. **TERM OF AGREEMENT**

The term of this agreement is extended to December 31, 2017.

2. **REMAINDER OF TERMS UNCHANGED**

All other terms of the Agreement, including the "not to exceed" amount of \$413,941.32 remain in full effect.

An executed copy of this Amendment No. 2 shall be attached to the Agreement and shall be incorporated as if fully set forth therein.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment to the Agreement with Kimley-Horn and Associates.

TAMC:

CONSULTANT:

Debra L. Hale
Executive Director

(date)

Approved as to form:

TAMC Counsel

(date)

(date)