
January - February 2019
Create the framework & 

methodology for developing the 
2045 MTP/SCS

April 2019
Finalize MTP/SCS 

Work Program

July 2019 - February 2020
Collect necessary data from local jurisdictions on input 
from cities and counties for AMBAG’s Growth Forecast 
and develop a list of local scenario planning options

April - June 2019
Communicate with jurisdictions 

and stakeholders about          
development of AMBAG’s    

2045 MTP/SCS Plan

September 2019 - December 2020
AMBAG prepares and submits regional 
GHG reduction methodology to CARB

August 2019 - October 2020
Update 2045 Regional Growth Forecast

November 2019 - June 2020
Refine MTP/SCS Vision, Goals, 

and Objectives

January 2020
Issue Notice of Preparation for 

EIR

January - December 2020
Update the Regional Travel 

Demand Model

April - November 2020
Update Transportation Project & 

Program Cost Estimates

July - December 2020
Develop Financial Revenue 

Projections for the               
2045 MTP/SCS

September 2020
Deadlines for input from local 
jurisdictions on the Regional 
Growth Forecast & RTPAs to 

provide preliminary input on all 
planned projects to AMBAG 

December 2020
Final input on planned projects 

from the RTPAs for the Draft 
2045 MTP/SCS

October 2020  - February 2021
Development of SCS Alternative(s) for achieving new 

CARB GHG reduction targets

September 2020 - June 2021
Conduct workshops with Elected Officials and other appro-

priate outreach to fulfill State and Federal requirements

2019 - 2022
Develop and Implement Public Outreach, Education and Marketing Programs

March - May 2021
Conduct county-specific 2045 
MTP/SCS planning workshops 

to fulfill SB 375 outreach 
requirements

January - December 2021
Prepare Draft EIR

February 2021
RTPAs to approve & submit 

final project list

February - June 2021
Evaluate Preferred Revenue Constrained 

Scenario and EIR Alternatives

July - December 2021
Prepare Draft MTP/SCS

December 2021
AMBAG releases the Draft EIR 
and Draft 2045 MTP/SCS for 
public review and comment

January - March 2022
Conduct extensive outreach to 
cities, counties, stakeholders, 
and the public on the Draft 

2045 MTP/SCS to fulfill State & 
Federal requirements. Begin 

public comment period on Draft 
2045 MTP/SCS & EIR

March - May 2022
Respond to comments and 

MTP/SCS modifications

June 2022
AMBAG certifies Final EIR and 

approves 2045 MTP/SCS

2019 2020 2021 2022

(DRAFT) 2045 MTP/SCS/RHNA Timeline

Staff Actions Related to 
Policy/Plan Development

Input from Local Jurisdictions & RTPAsAMBAG Board Action Public Outreach
January 2019

October 2020 - August 2021
Collect necessary RHNA data and develop RHNA methodology

April - July 2021
HCD provides AMBAG RHNA Allocation

June 2022
AMBAG adopts RHNA Plan

January - March 2022
Release the Draft RHNA Plan 

for Public Comment

October 2021
AMBAG approves RHNA 

Methodology




