

2040 MTP/SCS Timeline



2015

2016

2017

2018

October 2015 - Summer 2017
CARB GHG Emissions Target Revision

January - February 2015

Create the framework & methodology for developing the 2040 MTP/SCS

April 2014

Finalize MTP/SCS Work Program

April - June 2015

Communicate with jurisdictions and stakeholders about implementation of AMBAG's 2040 MTP/SCS Plan

July 2015 - February 2016

Collect necessary data from local jurisdictions on input from cities and counties for AMBAG's Growth Forecast and develop a list of local scenario planning options

January - December 2016

Update the Regional Travel Demand Model

April - November 2016

Update Transportation Project & Program Cost Estimates

October 2016

Growth Forecast, Land Use Patterns & Financial Assumptions for MTP/SCS

July - December 2016

Develop Financial Revenue Projections for AMBAG's 2040 MTP/SCS

September 2016

Deadlines for input from local jurisdictions on AMBAG's Regional Growth Forecast & RTPAs to provide preliminary input on all planned projects to AMBAG for MTP/SCS

March - May 2017

Conduct county-specific 2040 MTP/SCS planning workshops to fulfill SB375 outreach requirements

January - December 2017

Prepare Draft EIR

February 2017

RTPAs to approve & submit final project list

February - June 2017

Evaluate Preferred Revenue Constrained Scenario and EIR Alternatives

July - December 2017

Prepare Draft MTP/SCS

January - March 2018

Conduct extensive outreach to cities, counties, stakeholders, and the public on the Draft 2040 MTP/SCS to fulfill State & Federal requirements. Begin public comment period on Draft 2040 MTP/SCS & EIR

March - May 2018

Respond to comments and MTP/SCS modifications

June 2018

AMBAG certifies Final EIR and approves 2040 MTP/SCS

September 2015 - December 2016

AMBAG discuss and submits regional GHG reduction methodology to CARB

August 2015 - October 2016

Update 2040 Regional Growth Forecast

November 2015 - June 2016

Refine MTP/SCS Vision, Goals, and Objectives

December 2016 - March 2017

Development of SCS Alternative(s) for achieving new CARB GHG reduction targets

September 2016 - June 2017

Conduct workshops with Elected Officials and other appropriate outreach to fulfill State and Federal requirements

December 2017

AMBAG releases the Draft EIR and Draft 2040 MTP/SCS for public review and comment

December 2015

Issue Notice of Preparation for EIR

December 2016

Final input on planned projects from the RTPAs for the Draft 2040 MTP/SCS

2015 - 2018

Develop and Implement Public Outreach, Education and Marketing Programs

- Input from Local Jurisdictions & RTPAs
- Staff Actions Related to Policy/Plan Development
- Public Outreach
- AMBAG Board Action