

2022 RTP Update - TAMC's Draft Timeline

2019	2020	2021	2022
Sept. 2019 AMBAG to present to TAMC TAC	Jan. 2020 AMBAG issue NOP for joint MTP/SCS EIR	Jan-Dec 2021 Preparation of Draft EIR	March-May 2022 W/AMBAG - Respond to comments on Draft 2045 MTP/SCS
Oct. 2019 TAMC to present to TAC - Goals, Policy Objectives, PMs	April - Nov 2020 RTPA's update to project / program costs for AMBAG	BOARD ACTION Jan/Feb 2021 Board adoption of final project list	June 2022 AMBAG approves Final EIR and 2045 MTP/SCS
Nov. 2019 TAMC to present to BPC - Goals, Policy Objectives, PMs	March/April 2020 TAMC to present to TAC on updating project list/costs	Feb 2021 Deadline to submit final project list to AMBAG	BOARD ACTION June 2022 Board approval of Final RTP and adoption of CEQA findings/joint EIR
BOARD ACTION Dec. 2019 Board adoption of Goals, Policy Objectives, PMs	June 2020 TAMC to complete local jurisdiction coordination on Master Plans	July-Dec 2021 AMBAG to Prepare Draft MTP/SCS	
	Sept. 2020 RTPA deadline for input on Growth Forecast/planned projects	BOARD ACTION Dec. 2021 Board to receive draft RTP and release notice to public for review / comment	
	Nov. 2020 TAMC to present financial projections to EXEC	Dec. 2021 AMBAG release Draft EIR for MTP/SCS for public review and comment	
	Dec. 2020 TAMC Draft Financial Revenue Projections		
2019 - 2022 Ongoing Public Outreach, education, and marketing of MTP/SCS and RTP with AMBAG			

 AMBAG
 TAMC
 TAMC Board Action