

**AMENDMENT # 2 TO AGREEMENT FOR PROFESSIONAL SERVICES**  
**BETWEEN**  
**THE TRANSPORTATION AGENCY FOR MONTEREY COUNTY**  
**AND**  
**ARTS COUNCIL FOR MONTEREY COUNTY**

THIS AMENDMENT NO. 2 to the agreement dated December 12, 2019, between the Transportation Agency for Monterey County, hereinafter referred to as "TAMC," and Arts Council for Monterey County, hereinafter referred to as "Consultant," is hereby entered into between TAMC and the Consultant.

**R E C I T A L S :**

- A. **WHEREAS**, TAMC and Consultant entered into an agreement for professional services on January 15, 2019, hereinafter referred to as "Agreement;" and
- B. **WHEREAS**, the Agreement calls for the fabrication and installation of the decorative art on the Castroville Pedestrian & Bicycle Bridge, followed by a ribbon-cutting ceremony as defined in the project's scope of work; and
- C. **WHEREAS**, on December 12, 2019, TAMC and Consultant entered into Amendment No. 1 to the Agreement to extend the term of the Agreement to June 30, 2020, due to unforeseen delays in fabrication; and
- D. **WHEREAS**, because of the emergency orders due to the COVID-19 pandemic, TAMC and Consultant desire to extend the schedule as stated in the Agreement for Professional Services to complete the fabrication, installation, and ribbon-cutting ceremony for the Castroville Bicycle &-Pedestrian Bridge Decorative Treatment;

**NOW, THEREFORE**, the parties agree to amend the Agreement as follows:

**1. TERM OF AGREEMENT**

The term of this agreement is extended to June 30, 2021.

**2. REMAINDER OF TERMS UNCHANGED**

All other terms of the Agreement, including the "not to exceed" amount of

\$30,000, remain in full effect.

An executed copy of this Amendment No. 2 shall be attached to the Agreement and shall be incorporated as if fully set forth therein.

**IN WITNESS WHEREOF**, the parties hereto have executed this Amendment to the Agreement with Arts Council for Monterey County.

TAMC:

CONSULTANT:

\_\_\_\_\_  
Debra L. Hale  
Executive Director

\_\_\_\_\_  
(date)

Approved as to form:

\_\_\_\_\_  
TAMC Counsel

\_\_\_\_\_  
(date)

\_\_\_\_\_  
(date)