## 2045 MTP/SCS/RHNA Timeline

2019 2020 2021 2022 January 2020 **January - March 2022** Release the Draft RHNA Plan January - February 2019 March - May 2021 Issue Notice of Preparation for Create the framework & methodology for developing the MTP/SCS planning workshops for Public Comment 2045 MTP/SCS January - December 2020 January - March 2022 Update the Regional Travel April 2019 Demand Model Finalize MTP/SCS January - December 2021 Prepare Draft EIR Work Program April - November 2020 Federal requirements. Begin Program Cost Estimates February 2021 April - June 2019 RTPAs to approve & submit July - December 2020 and stakeholders about Develop Financial Revenue March - May 2022 Projections for the Respond to comments and 2045 MTP/SCS MTP/SCS modifications July 2019 - February 2020 June 2022 AMBAG certifies Final EIR and from cities and counties for AMBAG's Growth Forecast approves 2045 MTP/SCS June 2022 August 2019 - October 2020 AMBAG adopts RHNA Plan Update 2045 Regional Growth Forecast September 2019 - December 2020 February - June 2021 AMBAG prepares and submits regional Evaluate Preferred Revenue Constrained GHG reduction methodology to CARB Scenario and EIR Alternatives September 2020 April - July 2021 HCD provides AMBAG RHNA Allocation Growth Forecast & RTPAs to July - December 2021 provide preliminary input on all Prepare Draft MTP/SCS October 2020 - February 2021 Development of SCS Alternative(s) for achieving new CARB GHG reduction targets November 2019 - June 2020 September 2020 - June 2021 Refine MTP/SCS Vision, Goals, Conduct workshops with Elected Officials and other approand Objectives October 2020 - August 2021 Collect necessary RHNA data and develop RHNA methodology October 2021 AMBAG approves RHNA Methodology



2019 - 2022

Develop and Implement Public Outreach, Education and Marketina Programs

Staff Actions Related to Policy/Plan Development

AMBAG Board Action

December 2020

from the RTPAs for the Draft 2045 MTP/SCS

Input from Local Jurisdictions & RTPAs

December 2021

AMBAG releases the Draft EIR and Draft 2045 MTP/SCS for

public review and comment

April 2019

Public Outreach