

AMENDMENT # 1
TO AGREEMENT FOR PROFESSIONAL SERVICES
BETWEEN THE TRANSPORTATION AGENCY FOR MONTEREY COUNTY
AND ECOLOGY ACTION FOR THE SALINAS SAFE ROUTES TO SCHOOL PLAN
APPROVED ON: MAY 26, 2021

THIS AMENDMENT NO. 1 to the Agreement dated September 25, 2019, between the Transportation Agency for Monterey County, hereinafter referred to as "TAMC," and Ecology Action, a 501(c) 3 non-profit organization, with its principal place of business located at 877 Cedar Street, Suite 240, Santa Cruz, CA 95060, hereinafter referred to as "Consultant," is hereby entered into between TAMC and the Consultant.

RECITALS:

- A. **WHEREAS**, TAMC and Consultant entered into an agreement for professional services on September 25, 2019, hereinafter referred to as "Agreement;" and
- B. **WHEREAS**, TAMC and Consultant desire to amend the Agreement to:
- (a) increase the "not to exceed amount" of the Agreement from \$690,000 to \$787,200; and
 - (b) extend the term of the Agreement, in order to correct the omission of \$97,200 needed for sub-consultant work and allow more time to complete the project due to schedule delays caused by the COVID-19 pandemic and resulting school site closures;

NOW, THEREFORE, the parties agree to amend the Agreement as follows:

1. **TERM OF AGREEMENT**

The term of this agreement is extended to June 30, 2023.

3. **TOTAL COMPENSATION**

The total compensation to be paid pursuant to this Agreement as amended shall not exceed Seven-Hundred Eighty-Seven Thousand Two-Hundred dollars (\$787,200)

5. **REMAINDER OF TERMS UNCHANGED**

All other terms of the Agreement, remain in full effect.

An executed copy of this Amendment No. 1 shall be attached to the Agreement and shall be incorporated as if fully set forth therein.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment to the Agreement with Ecology Action.

TAMC:

CONSULTANT:

Debra L. Hale
Executive Director

Jim Murphy
Executive Director & CEO

(date)

(date)

Approved as to form:

TAMC Counsel

(date)