

**AMENDMENT # 2 TO AGREEMENT FOR PROFESSIONAL SERVICES**  
**BETWEEN**  
**THE TRANSPORTATION AGENCY FOR MONTEREY COUNTY**  
**AND**  
**HDR ENGINEERING, INC.**

THIS AMENDMENT NO. 2 to the agreement dated June 25, 2014, between the Transportation Agency for Monterey County, hereinafter referred to as "TAMC," and HDR Engineering, Inc., hereinafter referred to as "Consultant," is hereby entered into between TAMC and Consultant.

**RECITALS:**

- A. **WHEREAS**, TAMC and Consultant entered into an agreement for professional services on June 25, 2014, hereinafter referred to as "Agreement;"
- B. **WHEREAS**, the Agreement relates to the Salinas Rail Extension Kick Start Project (the "Project"), which is currently in the final design phase;
- C. **WHEREAS**, TAMC and Consultant approved Amendment #1 on April 27, 2016 to increase the maximum amount payable and expand the Scope of Services to add additional traffic analysis and other studies for the improvements to Highway 183 associated with the Project; and
- D. **WHEREAS**, the Project has been delayed by longer partner agency design review times beyond what had been anticipated in the original contract schedule, and the current schedule shows final design concluding in Spring 2019; and
- E. **WHEREAS**, TAMC and Consultant desire to extend the time to complete the work in this contract;

**NOW, THEREFORE**, the parties agree to amend the Agreement as follows:

1. **TERM OF AGREEMENT**

The Paragraph 2 of the Agreement (Term of Agreement) shall be amended to replace the date "June 30, 2017" with the date "June 30, 2019".

2. **REMAINDER OF TERMS UNCHANGED**

All other terms of the Agreement, remain in full effect.

An executed copy of this Amendment No. 2 shall be attached to the Agreement and shall be incorporated as if fully set forth therein.

**IN WITNESS WHEREOF**, the parties hereto have executed this Amendment #2 to the Agreement with HDR Engineering, Inc.

TAMC:

HDR ENGINEERING INC.:

\_\_\_\_\_  
Debra L. Hale  
Executive Director

\_\_\_\_\_  
(date)

Approved as to form:

\_\_\_\_\_  
TAMC Counsel

\_\_\_\_\_  
(date)

\_\_\_\_\_  
(date)